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MEMORANDUM FCOR: Assistaat Director, OSA

BUBJECT: Earliest Possible CORONA Lauoch

1. Subject was discussed with Colonel Murphy, this date, and
his initial reaction was that the 19 day planning factor for converting
an ARGON to CORONA launch could probably be decreased to 15 days.
On one other occasion this change was accomplished in 14 days. Thase
figares assume that the 75° altarnate inclination angle previoasly
selected would be used for the next CORONA launch.

2. Colonel Murphy was advised that if this change is approved
the Communlty would expect 2n all out effort to make the change
without regard to other priorities currently being considered by BMD.
He was further advised that he will be provided with & final decision
today and that a camera program would be provided by the time he
reports for work on 18 QOctober.

3. Colonel Murphy will immediately begin work with the West
Coast facllities to determine actions necessary to accomplish a
CORONA isunch in a minimum time, however, actual implementation
of these procedures will not be accomplished pending a final decision
irom Project Headquarters,

Chief, Operations Dlvision, OSA

OSA /OD/ {17 Oct 62)
Distribution:

#1 - Addee

#2 - OSA/OD

#3 - OSA/RB §EQ££I
Approved For Release 2002/06/25 : A*RDP63-00313A000600200001-3



